EXTENSION OF TIME PROPOSAL

1	Name of work	Asphalting in roads at I & 2nd Main Nallyappa Layout in Byatarayanapura Sub Division.
2	Amount of Work Portion	
3	Estimated Cost	20.00 lacs.
4	Name of contractor	Asharaffuruvayana Ajunappa.
5	Agreement No.	282/14-15 dt 3/2/15
6	No. and date under which work order issued	282/14-15 dt 3/2/15
7	Time limit originally fixed for completion	60 days.
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	24 days
15	Date of recommending time limit applied for	
16	Whether the orginal application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Jadha
Assistant Engineer

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer
ವಿದ್ಯಾಜ್ಯೋತಿಪುರ ಉಪ ವಿಭಾಗ,
ಯಲಹಂಕ ವಲಯ,
ಬ. ಬೆಂ. ಮ. ಸಾ., ಬೆಂಗಳೂರು-97.
Chief Engineer
Yelahanka Zone, Bangalore-92

Chief Engineer
Yelahanka Zone
Bangalore 92